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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 156 Date: 12-Mar-2012 Monday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 916

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Windy

Temperature 7 AM 12 PM 4PM52 60 54

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/12/12, Monday - Windy (50 – 61 F)
- Arrived at office at 0700 AM. Checked e-mail, reviewed Bob's log sheet then went to field.
- Obtained log sheet from Bob and went over field situation.
- This morning (0700 - 1200 AM), crew completed strand hauling on # 93 & 94. Crew also installed strand
# 92 (See Bob's log sheet for detail).
- Jimmy and Bob connected strand # 92 to anchor rod at 0955 AM, this anchor rod having a long thread
and can't find the mark during check the screw length. Jimmy turned the anchor rod into socket, only
made two turns for reaching the end of socket. Checked anchor rod again and found the mark was in
bottom of rob and measured the distance was 295 mm verse 400 mark which was OK.
- This morning, crew also installed strand # 95 & 96 into the swift.
- There was one full turn twist at strand # 92 between cable clamps to anchorage. Fish & Jammes took it
out before install the strand at 1030 AM.
- Martin was in east end for taking pictures on hauling operation. I went back to office at 1210 PM.
- At 1230 - 1445 PM, performed paper works at office and went back to field at 1500 PM.
- Did not see Jacob, Greg & Matt Rick today.
- Two new IWS in the field which were: Ronny Chamberlain & Carlos Alvarado.
- Rob checked twist at main-span area and found twist, he asked Dough to check and verified. The results
showed therewere turns twist in north and one full turn at south side.
- At afternoon (1500 - 1700 PM), crew completed connecting strand # 94 socket to anchor rod, floated out
strand # 95 from main span and started hauling strand # 96 at 1522 PM. Went to back of anchorage to
check strand # 88 stick out anchor rod length for adjusting this morning. Stick out length was 260 mm
instead of 50 mm before adjusting (see pictures). Left bridge at 1710 PM.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANIEL HUGHESIronworker 8.00 2.00 2.00 12.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00

JNM JIMMY OSBURNIronworker 8.00 2.00 2.00 12.00

JNM ROBERT RUSSELLIronworker 8.00 2.00 2.00 12.00

APP ROBERT MARTELLIronworker 8.00 2.00 2.00 12.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 156 Date: 12-Mar-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

APP JOSHUA JACKSIronworker 8.00 2.00 2.00 12.00

JNM JAMES WILKERSONIronworker 8.00 2.00 2.00 12.00

FOR JAMES STURGEONIronworker 8.00 2.00 2.00 12.00

GEN DANIEL DUNNIronworker 8.00 2.00 2.00 12.00

APP ANTHONY SMALERIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

JNM LANCE CARLSONIronworker 8.00 2.00 2.00 12.00

APP LUIS PLANCARTEIronworker 8.00 2.00 2.00 12.00

FOR KEVIN KARBERIronworker 8.00 2.00 2.00 12.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 8.00 0.00 0.00 8.00

ERIC BLUEEngineer 0.00 0.00 0.00 0.00

ADAM ROEBUCKEngineer 8.00 0.00 0.00 8.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 2.00 12.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 2.00 12.00

JNM RONNY ChamberlainIronworker 8.00 2.00 2.00 12.00

APP Zach MacDonaldIronworker 8.00 2.00 2.00 12.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 2.00 12.00

JNM RICHARD DAMBOISEIronworker 8.00 2.00 2.00 12.00

APP HENRY HERNANDEZIronworker 8.00 2.00 2.00 12.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

OTH KEVIN ALGEROperator 8.00 2.00 2.00 12.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

OTH RYAN OKUOperator 8.00 2.00 2.00 12.00

APP BRADLEY WHITBURNIronworker 8.00 2.00 2.00 12.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM Jacob StaffordIronworker 0.00 0.00 0.00 0.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 156 Date: 12-Mar-2012 Monday

Strand spools on barge Stick out rod length for strand #88 after adjusting

Stick out length is around 260 mm instead of 50 mm before adjusting Jacked strand #88 after adjusting due to stick out rod length too short

Strand falled out from swift during hauling strand # 95 James took out the twist on strand # 92
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 156 Date: 12-Mar-2012 Monday

Crew installed strand # 92 socket to anchor rod
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